
ORIGINAL 

START WEEKLY REPORT to EPA OSC 
M 

Date: 12/10-12/14/2007 

EC REMOVAL ACTION 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Dot Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC Digs MD lbs lbs Scrap Man Hrs 
Need EMM 

Yes/No 

1 & 2 E3A on 12/10 25% Pending 415 30 50 63 Yes 

1 & 2 E3C on 12/10 648 items Yes 

E4A on 12/10 Heavy equipment, 1,280 cu ft soil moved 18 N/A 

1 & 2 E3A on 12/11 35% Pending 385 10 10 63 Yes 

E4A on 12/11 Heavy equipment, 1,000 cu ft soil moved 18 N/A 

1 & 2 E3A on 12/12 45% Pending 390 63 Yes 

E4Aon 12/12 Heavy equipment, 995 cu ft soil moved 13 N/A 

D4B on 12/12 Heavy equipment, 100 cu ft soil moved N/A 

1 & 2 D3C on 12/13 10% Pending 14 No 

E4A phase 2 on 12/13 100% 39 items, total N/A 

E3C on 12/13 Heavy equipment, 144 cu ft soil moved N/A 

D3C on 12/14 25% Pending 388 15 41 No 

G2C on 12/14 25% Pending 224 38 33 No 

E3C on 12/14 Heavy equipment, 1,152 cu ft soil moved N/A 

Totals: 1802 95 77 354 

The Followings Grids have received a Quality Assurance check this week: 

E3C, E4A phase 2 

Comments: 
QAO did not attend weekly conference call, departed site for the day due to bad weather on 12/13 at 1000 hours, USAE 
departed at 1030. On 12114 Guardian and Reactives Management performed a hazard analysis on approximately 75 tracer 
elements, and Marian from Tetra Tech EMI was on site for some sampling. All Hydro-Aeration activities ceased, breakdown and 
prep for shipping associated equipment began on 12/14. No USAE personnel worked Saturday 12/15. 
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